SCOPE OF WORK FOR:

SSA P-Level Storage

USPO Loop Station BLDG # 1L0235Z2Z
211 S Clark St
Chicago, IL IL 60604
Scheduled Pre-bid Walkthrough: 3/17/17 10:00 AMX PM[O TBD O

DATE TIME
RFP Closing Date: 313117 4:00 PM

DATE

CONTACT INFORMATION

Project Manager: Byron Durham

Phone: 312-886-1951

Cell:

Email: byron.durham@gsa.gov

PROJECT ESTIMATED SUBSTANTIAL COMPLETION DATE: 6/15/17 TBD O

PERFORMANCE PERIOD: Upon issuance of the Notice to Proceed (NTP) the Contractor will have 21 calendar
days to complete this project.

1. WORK SUMMARY

Refer to attached Platform-Level floor plan: install a storage cage with sliding gate, two swinging gates, power and data
outlets, photoluminescent floor tape and exit signs. Renovate adjacent rooms for use as storage, including selective
demolition, concrete slab repair, painting, new cased opening with steel lintel, and new door hardware as indicated.
Include and allowance for asbestos-lead abatement and a separate allowance for related General Conditions, as
indicated on the attached Bid Form. Scope of abatement will be provided when available.

2. INTENT OF WORK

The specifications below are to be used as intent of work to be performed only. Means and methods to complete the work
and provide a finished product that meets or exceeds the expectations within these guidelines are the Contractor’'s
responsibility. All work shall be completed in accordance to (with) all applicable, Federal, State & Local codes and
regulations, OSHA safety requirements, NEC and NFPA requirements.

The Contractor shall coordinate with the Property Management Office to ensure all work performed complies with
applicable building standards.



3. GENERAL INFORMATION

A. Building Access and Hours of Performance

1.

All work shall be performed during (select all that apply):

] After hours - 6:00PM — 5:30 AM

X Working hours — 6:00AM — 6:00PM

] Weekends

O Other — Specify
The times checked above shall be coordinated at time of construction unless otherwise specified by the
Contracting Officer (CO) or the Contracting Officer Representative (COR). Special requirements from the

Property Management Office and/or the agency must be taken into consideration during all phases of
construction.

Scheduling of work shall be coordinated with the Project Manager.

Offerors are urged and expected to inspect the site where services are to be performed and to satisfy
themselves regarding all general and local conditions that may affect the cost of contract performance, to the
extent that the information is reasonably obtainable. In no event shall failure to inspect the site constitute grounds
for a claim after contract award. The submission of a proposal shall be conclusive evidence that the contractor
has made such an examination. Arrangements for any requested site visits may be scheduled by contacting the
Project Manager.

Any additional site visits required after the pre-bid walkthrough must be requested via email to the Contracting
Officer Representative prior to visit. Such a request must be made with a minimum of 24 hours notice — no
exception.

Contractors shall come prepared to the pre-bid walkthrough to evaluate all details required to accommodate and
complete the SOW as indicated. This shall include, but is not limited to; electrical, mechanical, carpentry, data
and communication, etc.

Provide not less than seventy-two (72) hours notice of activities that will affect operations of occupied spaces
and building.

Maintain access to existing walkways, exits, and other facilities used by occupants during working hours and
after hours to assure that Life Safety Code and OSHA requirements are met.

The Contractor shall provide not less than 48 hour notice when requesting building access and/or dock access.
Building and Dock access requests shall be submitted to the Project Manager. The following information must be
contained on the request form.

Building access requests shall include;
o Names of all persons.
o Dates and times for access
Dock access requests shall include;
o Names of driver and passenger(s)
o Make and type of vehicle
o License plate of vehicle
o Delivery date
o  Time entering/leaving — loading and unloading permitted only

If required, the Contractor shall complete and submit permit request forms to the Project Manager. Forms may
be obtained from the Project Manager or Property Management Office. Forms may include but are not limited to;
electrical shutdown, fire protection, sprinkler, burn permit, lighting shutdown, electrical/data/utility closet access,
etc.

B. Existing Conditions

It is the Contractor’s responsibility to fully inspect existing conditions and include in their cost all materials and labor
required to provide a complete and operational product meeting or exceeding all Federal Codes and intent of scope.

C. Security Clearance Requirement and Building Access

Any order that is issued as a result of this RFP shall comply with the security clearance regulations and the terms
and condiditions of section 01593-Security Regulations of the IDIQ contract.

D. Request for Information (RFI) / Clarification



The Contractors are encouraged to make requests and/or clarifications a minimum of 48 hours prior to the RFP
closing date. Any requests for information or clarification submitted within 48 hours prior to the RFP closing will not
constitute extending the RFP closing date.

E. Deliveries

The Contractor shall submit a dock access request per above, Section 3.A.8, and include the name of the badged
person(s) accepting the delivery. The Contractor shall be responsible for accepting the delivery and ensuring it is
delivered to the project area accordingly. Storage at the dock level, public hallways, storage closet, electrical closets,
data clostes, etc. are not permitted. Dock access is for delivery/drop off/pick-up only. No parking will be permitted.

F. Special Instructions from the Property Management Office

If required, Contractor shall complete and submit permits to the Project Manager for any and all required building shut
down of electrical, fire protection, HVAC, lighting or any other major building system. Permit forms may be obtained
from the Project Manager or the Property Management Office.

EXECUTION OF SCOPE OF WORK (GC & GSA Responsibilities)
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A. Quality Assurance

The Contractor shall use adequate numbers of skilled tradesmen who are thoroughly trained, certified and
experienced in the necessary crafts, and who are completely familiar with the specific requirements and the methods
needed for proper performance of work. All measurements and dimensions shall be field verified by the Contractor,
prior to submittal of a bid. Any noticeable discrepancies shall be brought to the attention of the CO or COR
immediately. Failure to notify the CO or COR of discrepancies may result in the work being re-done at the
Contractor’s expense.

B. Supplies, Materials and Equipment

The Contractor shall furnish all management, supervision, labor, tools, supplies, materials and equipment to perform
the services described herein and in accordance with all applicable Federal Codes. Materials, supplies and
equipment used shall be commercially available products of reputable manufacturers or suppliers. Provide the Project
Manager submittals for approval by the CO or COR prior to starting work.

The Government will not be responsible in any way for damage to or loss of supplies, materials, tools, equipment or
personal property belonging to the Contractor, Sub-Contractors or their respective employees

The Government will furnish all air, electricity, heat and water for the duration of the project.
C. Special Requirements

Contractor shall submit their offer using the Bid Form provided in the solicitation, with the breakdown indicated.

6. SUBMITTALS

A. Pre-Construction Meeting
The required submittals are due two weeks after award of the order, if applicable.

1. Project Directory & Subcontractor list.

2. Submit photographs/video showing existing conditions of adjoining construction improvements, including finish
surfaces that might be misconstrued as damage caused by building demolition operations.
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B. Project Specific Safety Plan

1. Provide a job specific safety plan that demonstrates the firm’s approach to preventing accidents and injuries with
contingency plans for responding to accidents. Provide specific methods for processing correspondence, and for
dealing with issues, problems, questions, emergencies and other areas. This plan shall be submitted within 24
hours of notice of award.

2. Submit informational report, including drawings, that indicates the measures proposed for protecting individuals
and property. Indicate proposed locations and construction of barriers.

D. Project Construction Schedule / Schedule of Values

1. All schedules shall be submitted to the Project Manager for review, coordination and approval prior to starting
any work. The schedule shall comply with the provisions of the IDIQ contract including but not limited to those
pertaining to format, content, and keeping it updated. Besides typical construction tasks and milestones, care
should be taken to include anticipated items related to building access, burn permits, utility shut downs, etc.

E. After Award

1. At the completion of the project and prior to final payment, the Contractor shall provide on their letterhead the
following information: Date, Project Name, Project Location, and a written description explaining that all work has
been completed in accordance with all federal codes and regulations, NEC codes, and-NFPA.



7. WORKMANSHIP
A. Standards of Conduct

1. Maintain standards of competency, conduct, appearance and integrity in his employees at all times.

2. Ensure that employees do not enter any areas where work is not being performed, use government telephones
unless specifically authorized by a GSA representative.

3. Relieve an unsuitable or otherwise objectionable employee whose continuing employment on the job is contrary
to the public interest or inconsistent with requirements for security.

B. Cleanup and Debris Removal

1. The Contractor shall remove all debris generated in the performance of this contract, daily. The space must be
fully operational no later than 5:30a the following work day of any construction. Upon completion of the work, the
Contractor shall remove and dispose of all unused materials, containers, wrappings, cuttings, trimmings and any
other debris accumulated as a result of this contract. The Contractor shall make every effort to provide for
recycling of all materials utilized during the course of the project.

2. Use of the buildings’ trash receptacles is at the sole discretion of the Building Manager. The Project Manager
reserves the right to contact the Property Management Office to have the area cleaned and the cost incurred will
be deducted from the General Contractor’s final invoice.

8. CHANGE ORDERS

Any work outside the intent or scope shall constitute a Change Order. The Contractor shall provide the Contracting Officer
Representative (COR) a written explanation of cost. The costs shall be broken out in line items including General
Conditions, Materials and Quantity, Labor and Hours, and any other additional line item as required to indicate the
complete scope of the change. All Change Orders must be presented timely such that it does not hinder or cause the
schedule to increase. Any extension of the project schedule must be noted and an approximate time extension indicated.
Failure to indicate time extension will be interpreted as no time extension is required. Work as specified herein must be
completed per the date specified regardless of any pending change orders unless otherwise agreed to by GSA and the
Contractor.

9. METHOD OF AWARD

The Government will award an order resulting from this RFP to the responsible offeror whose proposal conforms to the
solicitation and provides the best value to the Government, based on total evaluated price.

The contractor shall submit a lump sum price for the work to be accomplished under this RFP (see Special Requirements
above for Bid Form requirement). The price will include the contractor’s labor, overhead, profit, payment and performance
bond premiums, and other related costs. Each contractor’s price will be compared to the GCE and each other to
determine if the price is fair and reasonable.

*All construction for this project must meet ADA requirements.



SCOPE OF WORK FOR:

SSA P-Level Storage

USPO Loop Station BLDG # 1L0235Z2Z
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Chicago, IL IL 60604
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CONTACT INFORMATION

Project Manager: Byron Durham

Phone: 312-886-1951

Cell:

Email: byron.durham@gsa.gov

PROJECT ESTIMATED SUBSTANTIAL COMPLETION DATE: 6/15/17 TBD O

PERFORMANCE PERIOD: Upon issuance of the Notice to Proceed (NTP) the Contractor will have 21 calendar
days to complete this project.

1. WORK SUMMARY

Refer to attached Platform-Level floor plan: install a storage cage with sliding gate, two swinging gates, power and data
outlets, photoluminescent floor tape and exit signs. Renovate adjacent rooms for use as storage, including selective
demolition, concrete slab repair, painting, new cased opening with steel lintel, and new door hardware as indicated.
Include and allowance for asbestos-lead abatement and a separate allowance for related General Conditions, as
indicated on the attached Bid Form. Scope of abatement will be provided when available.

2. INTENT OF WORK

The specifications below are to be used as intent of work to be performed only. Means and methods to complete the work
and provide a finished product that meets or exceeds the expectations within these guidelines are the Contractor’'s
responsibility. All work shall be completed in accordance to (with) all applicable, Federal, State & Local codes and
regulations, OSHA safety requirements, NEC and NFPA requirements.

The Contractor shall coordinate with the Property Management Office to ensure all work performed complies with
applicable building standards.



3. GENERAL INFORMATION

A. Building Access and Hours of Performance

1.

All work shall be performed during (select all that apply):

] After hours - 6:00PM — 5:30 AM

X Working hours — 6:00AM — 6:00PM

] Weekends

O Other — Specify
The times checked above shall be coordinated at time of construction unless otherwise specified by the
Contracting Officer (CO) or the Contracting Officer Representative (COR). Special requirements from the

Property Management Office and/or the agency must be taken into consideration during all phases of
construction.

Scheduling of work shall be coordinated with the Project Manager.

Offerors are urged and expected to inspect the site where services are to be performed and to satisfy
themselves regarding all general and local conditions that may affect the cost of contract performance, to the
extent that the information is reasonably obtainable. In no event shall failure to inspect the site constitute grounds
for a claim after contract award. The submission of a proposal shall be conclusive evidence that the contractor
has made such an examination. Arrangements for any requested site visits may be scheduled by contacting the
Project Manager.

Any additional site visits required after the pre-bid walkthrough must be requested via email to the Contracting
Officer Representative prior to visit. Such a request must be made with a minimum of 24 hours notice — no
exception.

Contractors shall come prepared to the pre-bid walkthrough to evaluate all details required to accommodate and
complete the SOW as indicated. This shall include, but is not limited to; electrical, mechanical, carpentry, data
and communication, etc.

Provide not less than seventy-two (72) hours notice of activities that will affect operations of occupied spaces
and building.

Maintain access to existing walkways, exits, and other facilities used by occupants during working hours and
after hours to assure that Life Safety Code and OSHA requirements are met.

The Contractor shall provide not less than 48 hour notice when requesting building access and/or dock access.
Building and Dock access requests shall be submitted to the Project Manager. The following information must be
contained on the request form.

Building access requests shall include;
o Names of all persons.
o Dates and times for access
Dock access requests shall include;
o Names of driver and passenger(s)
o Make and type of vehicle
o License plate of vehicle
o Delivery date
o  Time entering/leaving — loading and unloading permitted only

If required, the Contractor shall complete and submit permit request forms to the Project Manager. Forms may
be obtained from the Project Manager or Property Management Office. Forms may include but are not limited to;
electrical shutdown, fire protection, sprinkler, burn permit, lighting shutdown, electrical/data/utility closet access,
etc.

B. Existing Conditions

It is the Contractor’s responsibility to fully inspect existing conditions and include in their cost all materials and labor
required to provide a complete and operational product meeting or exceeding all Federal Codes and intent of scope.

C. Security Clearance Requirement and Building Access

Any order that is issued as a result of this RFP shall comply with the security clearance regulations and the terms
and condiditions of section 01593-Security Regulations of the IDIQ contract.

D. Request for Information (RFI) / Clarification



The Contractors are encouraged to make requests and/or clarifications a minimum of 48 hours prior to the RFP
closing date. Any requests for information or clarification submitted within 48 hours prior to the RFP closing will not
constitute extending the RFP closing date.

E. Deliveries

The Contractor shall submit a dock access request per above, Section 3.A.8, and include the name of the badged
person(s) accepting the delivery. The Contractor shall be responsible for accepting the delivery and ensuring it is
delivered to the project area accordingly. Storage at the dock level, public hallways, storage closet, electrical closets,
data clostes, etc. are not permitted. Dock access is for delivery/drop off/pick-up only. No parking will be permitted.

F. Special Instructions from the Property Management Office

If required, Contractor shall complete and submit permits to the Project Manager for any and all required building shut
down of electrical, fire protection, HVAC, lighting or any other major building system. Permit forms may be obtained
from the Project Manager or the Property Management Office.
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A. Quality Assurance

The Contractor shall use adequate numbers of skilled tradesmen who are thoroughly trained, certified and
experienced in the necessary crafts, and who are completely familiar with the specific requirements and the methods
needed for proper performance of work. All measurements and dimensions shall be field verified by the Contractor,
prior to submittal of a bid. Any noticeable discrepancies shall be brought to the attention of the CO or COR
immediately. Failure to notify the CO or COR of discrepancies may result in the work being re-done at the
Contractor’s expense.

B. Supplies, Materials and Equipment

The Contractor shall furnish all management, supervision, labor, tools, supplies, materials and equipment to perform
the services described herein and in accordance with all applicable Federal Codes. Materials, supplies and
equipment used shall be commercially available products of reputable manufacturers or suppliers. Provide the Project
Manager submittals for approval by the CO or COR prior to starting work.

The Government will not be responsible in any way for damage to or loss of supplies, materials, tools, equipment or
personal property belonging to the Contractor, Sub-Contractors or their respective employees

The Government will furnish all air, electricity, heat and water for the duration of the project.
C. Special Requirements

Contractor shall submit their offer using the Bid Form provided in the solicitation, with the breakdown indicated.

6. SUBMITTALS

A. Pre-Construction Meeting
The required submittals are due two weeks after award of the order, if applicable.

1. Project Directory & Subcontractor list.

2. Submit photographs/video showing existing conditions of adjoining construction improvements, including finish
surfaces that might be misconstrued as damage caused by building demolition operations.
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B. Project Specific Safety Plan

1. Provide a job specific safety plan that demonstrates the firm’s approach to preventing accidents and injuries with
contingency plans for responding to accidents. Provide specific methods for processing correspondence, and for
dealing with issues, problems, questions, emergencies and other areas. This plan shall be submitted within 24
hours of notice of award.

2. Submit informational report, including drawings, that indicates the measures proposed for protecting individuals
and property. Indicate proposed locations and construction of barriers.

D. Project Construction Schedule / Schedule of Values

1. All schedules shall be submitted to the Project Manager for review, coordination and approval prior to starting
any work. The schedule shall comply with the provisions of the IDIQ contract including but not limited to those
pertaining to format, content, and keeping it updated. Besides typical construction tasks and milestones, care
should be taken to include anticipated items related to building access, burn permits, utility shut downs, etc.

E. After Award

1. At the completion of the project and prior to final payment, the Contractor shall provide on their letterhead the
following information: Date, Project Name, Project Location, and a written description explaining that all work has
been completed in accordance with all federal codes and regulations, NEC codes, and-NFPA.



7. WORKMANSHIP
A. Standards of Conduct

1. Maintain standards of competency, conduct, appearance and integrity in his employees at all times.

2. Ensure that employees do not enter any areas where work is not being performed, use government telephones
unless specifically authorized by a GSA representative.

3. Relieve an unsuitable or otherwise objectionable employee whose continuing employment on the job is contrary
to the public interest or inconsistent with requirements for security.

B. Cleanup and Debris Removal

1. The Contractor shall remove all debris generated in the performance of this contract, daily. The space must be
fully operational no later than 5:30a the following work day of any construction. Upon completion of the work, the
Contractor shall remove and dispose of all unused materials, containers, wrappings, cuttings, trimmings and any
other debris accumulated as a result of this contract. The Contractor shall make every effort to provide for
recycling of all materials utilized during the course of the project.

2. Use of the buildings’ trash receptacles is at the sole discretion of the Building Manager. The Project Manager
reserves the right to contact the Property Management Office to have the area cleaned and the cost incurred will
be deducted from the General Contractor’s final invoice.

8. CHANGE ORDERS

Any work outside the intent or scope shall constitute a Change Order. The Contractor shall provide the Contracting Officer
Representative (COR) a written explanation of cost. The costs shall be broken out in line items including General
Conditions, Materials and Quantity, Labor and Hours, and any other additional line item as required to indicate the
complete scope of the change. All Change Orders must be presented timely such that it does not hinder or cause the
schedule to increase. Any extension of the project schedule must be noted and an approximate time extension indicated.
Failure to indicate time extension will be interpreted as no time extension is required. Work as specified herein must be
completed per the date specified regardless of any pending change orders unless otherwise agreed to by GSA and the
Contractor.

9. METHOD OF AWARD

The Government will award an order resulting from this RFP to the responsible offeror whose proposal conforms to the
solicitation and provides the best value to the Government, based on total evaluated price.

The contractor shall submit a lump sum price for the work to be accomplished under this RFP (see Special Requirements
above for Bid Form requirement). The price will include the contractor’s labor, overhead, profit, payment and performance
bond premiums, and other related costs. Each contractor’s price will be compared to the GCE and each other to
determine if the price is fair and reasonable.

*All construction for this project must meet ADA requirements.
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